SECOR WWW.SeConLcont
INTERNATIONAL 446 Eisenhower Lane North
iINCORPORATED Lombard, I 60148

630-792-1680 v
630-792-1691 Fax

October 3, 2006

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lilinois 60604-3590

FROM: Mr. David Curock, PM, SECOR International Incorporated W

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, 1llinois

Copies:  Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Ms. Kathleen McFadden, United Technologies Corporation
Mr. Thomas Williams, PM, [EPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etfc.)

Activities conducted in September 2006 consisted of preparation of the Pre-Final Design
(95% Design) documents, discussions associated with the IEPA comments (forwarded by
USEPA) on the Preliminary Design (30% Design), preparation of a groundwater
management zone (GMZ) application, operation of the jet fuel recovery system in the
eastern portion of the South Alley, and a quarterly water level gauging.

The remedial design will consist of air sparge (AS) points and soil vapor extraction (SVE)
wells in the western portion of the South Alley along with excavation and associated
acfivities in the Former Outside Container Storage Area (OSA). The AS and SVE remedial
methods are those selected in the Record of Decision.

Any supplemental remedial activities beyond this design will be predicated on additional
data or information gathered as access fo areas within the building footprint becomes
available. HS and USEPA will keep an open dialogue regarding the performance and
timing of these activities for Area 9/10.

The operation and monitoring of the hydrocarbon (JP-4) recovery systems for light non-
aqueous phase liquid (LNAPL) in the South Alley continues. September activities consisted
of monitoring the recovery system operation. There was no measurable product in the three
recovery wells (RW-1, RW-2, and RW-3R) when the recovery wells were gauged during the
gauging of the monitoring well network on September 21, 2008. Water levels are continuing
to rise slightly. Following the pump elevation adjustment at RW-2 at the end of August a de
minimus volume of product was recovered.
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FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etfc.)

Future

project aclivities anticipated for October 2006 and beyond include:

A meeting between HS, USEPA, IEPA, and SECOR to discuss the IEPA review
comments on the Preliminary Design (30% Design) is scheduled for October 5" at
the SECOR office in Lombard, llinois;

Review and submittal of the GMZ Application;

Continuation of Remedial Design activities toward the Pre-Final Design (95%
Design};

Internal {H3) development of specific projects and timelines associated with the
facility realignment and communication of these final plans with USEPA;

Continue collection of water and product level data from the groundwater monitoring
network on a periodic basis (next event scheduled for December); and

Operation, maintenance, and monitoring of the South Alley recovery well system and
evaluation of the LNAPL (JP-4) presence and recovery rates will continue.

SAMPLE/TEST DATA SUBMITTALS:

The potentiometric surface map from the September 21, 2006 water level gauging event is

provide

d as Figure 1.

RD SCHEDULE UPDATE: (affach updated schedule as necessary)

The submittal of Pre-Final Design (85% Design) is anticipated to be submitted in the fourth

quarter
Design

of 2008. Pending comment and approval of the Pre-Final Design the Final Remedial
(100%}) is also anticipated to be submitted shortly thereafter.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None.

PERSONNEL CHANGES:

Naone.
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NOTES:

1) GROUNDWATER ELEVATION DATA COLLECTED ON 06-22-06

2) CONTOUR INTERVAL 0.30 FT

3) ALL DATA PRESENTED IN FEET ABOVE MEAN SEA LEVEL

4) WATER TABLE WELLS 30-45 FT BGS

5) MIDLEVEL WELLS 80-100 FT BGS SMW-9, SMW-11R, AND SMW-13)

6) DEEP WELLS 120-140 FT BGS (SMW-20, SMW-12, AND SMW-14 )

7)694.93 - WATER LEVEL ELEVATION
)
)
0
1

8) - /695.50 - PRODUCT ELEVATION/WATER LEVEL ELEVATION (-) IF NO PRODUCT MEASURED
9) 695.00 - UNDERLINED VALUE EXCLUDED FROM POTENTIOMETRIC SURFACE EVALUATION 0 120 240

BGS - BELOW GROUND SURFACE

ONLY WELLS SCREENED AT THE TOP OF THE WATER TABLE (30-45 FEET BGS) USED FOR
POTENTIOMETRIC EVALUATION. DATA FROM MIDLEVEL, DEEP, PRODUCT
WELLS, AND UNDERLINED DATA NOT USED. APPROXIMATE SCALE (FEET)
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BASE MAP DATA SOURCE: WinGIS - APRIL 27, 2001
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